Project Number
PB19PR002
Expenses
Account Key
PB19PR002P521200
GL Account Number
350-6200-521200

350-6200-521200
350-6200-521200
350-6200-521200
350-6200-521200
350-6200-521200
350-6200-521200
350-6200-521200
350-6200-521200
350-6200-521200

350-6200-521200
350-6200-521200
350-6200-521200

350-6200-521200

350-6200-521200

Brookhaven. GA

Project Name

FY19 - Parks - Brookhaven Park Improvements

Account Name

FY19 - Parks - Brookhaven Park

GL Account Name
Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Vendor Number:

Prof Svcs
Prof Svcs
Prof Svcs
Vendor Number:

Prof Svcs

Prof Svcs

1214

1214

1214

1214

1214

1214

2696

1214

2696

1214

1214

Group

Post Date
03/02/2019

03/30/2019

05/03/2019

05/22/2019

06/01/2019

06/29/2019

07/01/2019

08/01/2019

08/01/2019

08/31/2019

09/17/2019
09/17/2019
11/06/2019

11/12/2019

11/12/2019

Culture/Recreation

Date Range

Encumbrances Total Budget Budget

180,963.89 2,500,000.00 2,500,000.00
Description

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 26768

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 26768

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 26768

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 26768

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 27600

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 27600

Brookhaven Park
Payment Number: 27279

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 27600

Brookhaven Park
Payment Number: 27507

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 28424

Reclass expense - - Fine & Block Inv# 64543

Reclass expenses - - Fine & Block Inv# 64436

Brookhaven Park Master Plan 100% Design and Eng.
Payment Number: 28424

Reclass Expenses to add Project number for Lose &
Associate Invoices 20190148
Reclass Expenses to add Project number for Lose &
Associate Invoices 20190490

Project Activity vs Budget Report

By Project Number
Date Range: 01/01/2019 - 07/31/2023

Type Status
Capital Project Active
Beginning Ending
Balance Total Activity Balance
0.00 573,852.34 573,852.34
Vendor Name Item Number
Lose & Associates Inc 20190222
Purchase Order Number: P001122
Lose & Associates Inc 20190348
Purchase Order Number: P001122
Lose & Associates Inc 20190461
Purchase Order Number: P001122
Lose & Associates Inc 20190170
Purchase Order Number: P001122
Lose & Associates Inc 20190541
Purchase Order Number: P001122
Lose & Associates Inc 20190666
Purchase Order Number: P001122
Fine and Block 64436
Lose & Associates Inc 20190738
Purchase Order Number: P001122
Fine and Block 64543
Lose & Associates Inc 20190882
Purchase Order Number: P001122
Lose & Associates Inc 20191075
Purchase Order Number: P001122

Budget

Remaining

1,745,183.77
Activity
15,969.11

18,353.36

25,524.96

2,939.84

34,283.95

10,900.00

504.00

40,391.66

4,932.00

36,871.86

-4,932.00
-504.00
45,028.42

3,850.86

2,914.87
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Project Activity vs Budget Report

350-6200-521200
350-6200-521200
350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

Prof Svcs

Prof Svcs

Prof Svcs

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

1214

1214

1214

1214

1214

1214

1214

1075

4554

1214

1214

2592

1214

1214

1134

11/12/2019
11/12/2019
11/12/2019

12/11/2019

01/02/2020

02/04/2020

02/06/2020

02/28/2020

04/07/2020

04/30/2020

05/14/2020

05/21/2020

05/22/2020

05/22/2020

06/03/2020

09/24/2020

12/31/2020

03/04/2021

04/02/2021

Reclass Expenses to add Project number for Lose &
Associate Invoices 20190362
Reclass Expenses to add Project number for Lose &
Associate Invoices 20190204
Reclass Expenses to add Project number for Lose &
Associate Invoices 20190939

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 29262

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 29444

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 29762

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 29444

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 29762

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 30027

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 30027

Brookhaven Park - Architectural Set
Payment Number: 30041

Asbestos Inspection 5/19/2020
Payment Number: 30010

Brookhaven Park Master Plan 100% Design and Eng.

Brookhaven Park Master Plan 100% Design and Eng.

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 31668

Blank Aluminum Notice Park Improvements
Payment Number: 31204

Brookhaven Park Improvement
Payment Number: 31947

Brookhaven Park Master Plan 100% Design and Eng.

Payment Number: 32398

Brookhaven Park-Utility Easement Doc -City Parcel
Payment Number: 32418

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Sewell Printing Services Inc

Date Range: 01/01/2019 - 07/31/2023

20191178
PO01122

INV0019504
PO01122

20200155
PO01122

20200159
PO01122

20200216
PO01122

20200364
PO01122

20200404
PO01122

20-6640

Ensign Contracting & Restoration.. 18299

Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Signs of Intelligence, LLC
Lose & Associates Inc
Lose & Associates Inc

Purchase Order Number:

TerraMark Land Surveying Inc

PO01122

INV0019653-1
PO01122

20200555
PO01122

INV-3533

20201201

20210213
PO01122-R1

T12016-101-13637

560.00

840.00

3,600.00

15,000.00

6,557.50

15,258.75

2,000.00

27,500.00

6,855.00

15,785.00

28.00

250.00

-30,760.00

30,760.00

12,037.50

1,198.85

17,780.00

30,903.30

2,075.00
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Project Activity vs Budget Report

Date Range: 01/01/2019 - 07/31/2023

350-6200-521200 Prof Svcs 04/12/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20200652 (REVISED) 2,377.56
Vendor Number: 1214 Payment Number: 32398 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 04/27/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20200714 (REVISED) 6,853.17
Vendor Number: 1214 Payment Number: 32522 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 04/27/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20200867 (REVISED) 1,913.07
Vendor Number: 1214 Payment Number: 32522 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 05/18/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20210466 3,802.76
Vendor Number: 1214 Payment Number: 32897 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 06/07/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20210538 4,800.00
Vendor Number: 1214 Payment Number: 33453 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 09/21/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20210878 8,885.00
Vendor Number: 1214 Payment Number: 34245 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 09/21/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20201878 8,885.00
Vendor Number: 1214 Payment Number: 34381 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 10/08/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20210957-1 2,270.00
Vendor Number: 1214 Payment Number: 35107 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 10/08/2021 Brookhaven Park Master Plan 100% Design and Eng. Lose & Associates Inc 20210957 2,270.00
Vendor Number: 1214 Payment Number: 34381 Purchase Order Number:  PO01122-R1

350-6200-521200 Prof Svcs 01/27/2022 Lose & Associates Inc Reversal Lose & Associates Inc 20201878-R -8,885.00
Vendor Number: 1214 Payment Number: 34381

350-6200-521200 Prof Svcs 01/27/2022 Lose & Associates Inc Reversal Lose & Associates Inc 20210957-R -2,270.00
Vendor Number: 1214 Payment Number: 34381

350-6200-521200 Prof Svcs 06/07/2022 Supplemental Agreement for Lose & Associates Lose & Associates Inc 20220444 22,575.00
Vendor Number: 1214 Payment Number: 36377 Purchase Order Number:  PO01978

350-6200-521200 Prof Svcs 06/22/2022 Supplemental Agreement for Lose & Associates Lose & Associates Inc 20220548 20,390.13
Vendor Number: 1214 Payment Number: 36788 Purchase Order Number:  PO01978

350-6200-521200 Prof Svcs 07/29/2022 Supplemental Agreement for Lose & Associates Lose & Associates Inc 20220661 19,457.77
Vendor Number: 1214 Payment Number: 37130 Purchase Order Number:  PO01978

350-6200-521200 Prof Svcs 08/16/2022 Supplemental Agreement for Lose & Associates Lose & Associates Inc 20220748 14,342.40
Vendor Number: 1214 Payment Number: 37130 Purchase Order Number:  PO01978

350-6200-521200 Prof Svcs 09/28/2022 Brookhaven Park in Brookhaven GA Lose & Associates Inc 20210541A 3,572.50
Vendor Number: 1214 Payment Number: 37313

350-6200-521200 Prof Svcs 10/25/2022 Supplemental Agreement for Lose & Associates Lose & Associates Inc 20220952 6,622.85
Vendor Number: 1214 Payment Number: 37804 Purchase Order Number:  PO01978

350-6200-521200 Prof Svcs 10/26/2022 Supplemental Agreement for Lose & Associates Lose & Associates Inc 220220847 15,835.00
Vendor Number: 1214 Payment Number: 37529 Purchase Order Number:  PO01978
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Project Activity vs Budget Report

350-6200-521200

350-6200-521200

350-6200-521200
350-6200-521200

350-6200-521200
350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

350-6200-521200

Account Key
PB19PR0O02P541100

GL Account Number
350-6200-541100

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs
Prof Svcs

Vendor Number:

Prof Svcs
Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Prof Svcs

Vendor Number:

Account Name
FY19 - Parks - Brookhaven Park Site Acquisition
GL Account Name

Sites/Land

Vendor Number:

1134

1214

1134

1214

1134

1669

1214

5425

6579

1214

6563

1214

1214

1669

2696

11/30/2022

12/20/2022

12/30/2022
12/31/2022

01/02/2023
01/10/2023

01/31/2023

03/02/2023

03/14/2023

03/16/2023

04/10/2023

04/18/2023

05/01/2023

05/16/2023

05/18/2023

06/20/2023

Post Date
12/01/2021

Brookhaven Park
Payment Number: 38298

Supplemental Agreement for Lose & Associates
Payment Number: 38232

To Accrue POs paid in 2023 - PO1978 - Inv 20221255
Combination Plat Preparation
Payment Number: 38493
To reversed accruals in 2023 - GLPKT15559 JN 16220
Supplemental Agreement for Lose & Associates
Payment Number: 38848

Combination Plat Preparation
Payment Number: 38493

Brookhaven-Comb plats
Payment Number: 38729

Supplemental Agreement for Lose & Associates
Payment Number: 38848

Pest Control
Payment Number: 38855

Brookhaven Park Permitting Assistance
Payment Number: 39085

Supplemental Agreement for Lose & Associates
Payment Number: 39108

Park Improvement
Payment Number: 39151

Supplemental Agreement for Lose & Associates
Payment Number: 39399

Supplemental Agreement for Lose & Associates
Payment Number: 39399

Large Format Digital Prints
Payment Number: 39720

Date Range

Encumbrances Total Budget Budget

0.00 2,000,000.00 2,000,000.00
Description

Brookhaven Park
Payment Number: 35083

TerraMark Land Surveying Inc

Lose & Associates Inc
Purchase Order Number:

TerraMark Land Surveying Inc

Lose & Associates Inc
Purchase Order Number:

TerraMark Land Surveying Inc

Gill Reprographics Inc

Lose & Associates Inc
Purchase Order Number:

Sharper Solutions, LLC

Donna Pittman

Lose & Associates Inc
Purchase Order Number:

DNR-EPD

Lose & Associates Inc
Purchase Order Number:

Lose & Associates Inc
Purchase Order Number:

Gill Reprographics Inc

Date Range: 01/01/2019 - 07/31/2023

T12016-104-15621

20221154
PO01978

T12016-104-15703

20221255
PO01978-R1

T12016-101-15781

ATL35518

20230265
PO01978-R1

100330

04102023

20230372
PO01978-R1

05/01/2023

INV0022895
PO01978-R1

20221263
PO01978-R1

ATL36504

Beginning Ending
Balance Total Activity Balance
0.00 396.00 396.00
Vendor Name Item Number
Fine and Block 68194

900.00

4,567.19

3,612.50
400.00

-3,612.50
3,612.50

575.00

20.00

9,690.77

289.00

600.00

12,942.50

296.00

10,000.00

500.00

504.38

Budget

Remaining

1,999,604.00
Activity
396.00
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Project Activity vs Budget Report Date Range: 01/01/2019 - 07/31/2023

Date Range Beginning Ending Budget
Account Key Account Name Encumbrances Total Budget Budget Balance Total Activity Balance Remaining
PB19PR002P541300 FY19 - Parks - Brookhaven Park Site Improvemen 0.00 3,700,000.00 3,700,000.00 0.00 27,893.05 27,893.05 3,672,106.95
GL Account Number GL Account Name Post Date Description Vendor Name Item Number Activity
350-6200-541300 Building/Improvements 10/21/2019 Briarwood Park Pool Project Asbestos Survey Healthy Home Enterprises, LLC 6621 845.00
Vendor Number: 4573 Payment Number: 28446
350-6200-541300 Building/Improvements 09/17/2020 Max-Metal Signs of Intelligence, LLC INV-3519 1,672.16
Vendor Number: 2592 Payment Number: 31001
350-6200-541300 Building/Improvements 04/29/2022 Removal of old fence in format of Brookhaven Park, Integrated Construction and Nob.. 0429222-01 9,281.25
Vendor Number: 2353 Payment Number: 36366 Purchase Order Number:  PO02008
350-6200-541300 Building/Improvements 06/21/2022 New Fence for Brookhaven Park Fenceworks of Georgia 21058 9,640.00
Vendor Number: 6118 Payment Number: 36685 Purchase Order Number:  P0O02041
350-6200-541300 Building/Improvements 06/30/2022 Brookhaven Park Bond 12 x 12 Sign Signs of Intelligence, LLC INV-5120 104.64
Vendor Number: 2592 Payment Number: 36863
350-6200-541300 Building/Improvements 08/09/2022 Tree Work at Brookhaven Park The Pelfrey Company 1400 6,350.00
Vendor Number: 5063 Payment Number: 36931 Purchase Order Number:  PO02015
Date Range Beginning Ending Budget
Account Key Account Name Encumbrances Total Budget Budget Balance Total Activity Balance Remaining
PB19PR002P579000 FY19 - Parks - Brookhaven Park Contingency 0.00 723,750.00 723,750.00 0.00 0.00 0.00 723,750.00
PB19PR002 Total: 180,963.89 8,923,750.00 8,923,750.00 0.00 602,141.39 602,141.39 8,140,644.72
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Project Activity vs Budget Report Date Range: 01/01/2019 - 07/31/2023

Summary

Project Summary
Date Range Beginning Ending Budget
Project Number Project Name Encumbrances Total Budget Budget Balance Total Activity Balance Remaining
PB19PR002 FY19 - Parks - Brookhaven Park Impro... 180,963.89 8,923,750.00 8,923,750.00 0.00 602,141.39 602,141.39 8,140,644.72
Report Total: 180,963.89 8,923,750.00 8,923,750.00 0.00 602,141.39 602,141.39 8,140,644.72

Group Summary
Date Range Beginning Ending Budget
Group Encumbrances Total Budget Budget Balance Total Activity Balance Remaining
Culture/Recreation 180,963.89 8,923,750.00 8,923,750.00 0.00 602,141.39 602,141.39 8,140,644.72
Report Total: 180,963.89 8,923,750.00 8,923,750.00 0.00 602,141.39 602,141.39 8,140,644.72
Type Summary

Date Range Beginning Ending Budget
Group Encumbrances Total Budget Budget Balance Total Activity Balance Remaining
Capital Project 180,963.89 8,923,750.00 8,923,750.00 0.00 602,141.39 602,141.39 8,140,644.72
Report Total: 180,963.89 8,923,750.00 8,923,750.00 0.00 602,141.39 602,141.39 8,140,644.72
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